Development Proposal: Budget

HBS-SOW-2026-065 | 29 October 2026 | Non-binding draft

Provider: Hanbit BioSolutions | Client: Argen Biopharma

Candidate: ABX-101 | Project manager: Dohyun Kim

01 Illustrative work packages

Phase	Work package	KRW million	Status
1	Initiation and assessment	200	Proposed
2	Cell line development	700	Proposed
3	Process development	800	Proposed
4	Analytics and stability	500	Proposed
5	Transfer preparation	200	Proposed
Total		2,400	VAT excluded

02 Scope and commercial status

The illustrative total is KRW 2.4 billion, excluding VAT.

GMP manufacturing and clinical trial execution are outside this example scope.


The proposal is not a signed contract or a confirmed quotation.

Development Proposal: Schedule

HBS-SOW-2026-065 | Months after authorized start

03 Overlapping workstreams

Start date not specified | Approximate duration: 14 months



Bars show elapsed months and overlap. The schedule is illustrative.

04 Approval checklist

- [x] Draft proposal prepared
- [ ] Client approval
- [ ] Contract executed